
Review of Simplified Application
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Review of Study Process Application
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Customer Options Meeting and Supplemental Review Screens
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Contract is 
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Set up Scoping Meeting with 
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Utility

20 - 25 Days 30 Days

Application is reviewed and 
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Utility schedules construction of facilities and/or 

metering replacement, once executed, contract is 

received. Utility is allotted at minimum, 30 days 

between receipt of executed contract and deposit 

and commissioning date.

5 Days

Utility

10 Days
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that Application was received and 

is Deemed Complete or provided 
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10 Days

10 Days

Interconnection Customer notified 

that Application was received and 

is Deemed Complete or provided 
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Submits missing information

10 Days
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is approved (Go to Uniform Agreements) or needs 

additional screening/studies (Go to Customer Options 

Meeting)

Submits missing 

information

Interconnection 

Customer

Contract is 
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with deposit

Interconnection Customer is 

notified that Application is 

approved (Go to Uniform 

Agreement) or has been moved to 

the Fast Track Process (Proceed to 

Customer Options Meeting)

10 Days

5 Days

10 Days

Interconnection Customer notified 

that Application was received and 

is Deemed Complete or provided 

a list of missing informationUtility

Interconnection 

Customer

Utility
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M-MIP Timelines



Scoping Meeting and System Impact Study

 Facility Study

Interconnection 

Customer

Interconnection 

Customer

Utility

Supplemental Review 

Offer executed and 

deposit provided

15 Days

Return executed agreement, deposit 

and additional information

30 Days

Study Performed

20 - 25 Days 10 Days

Application is reviewed and 

determined additional 

screens/study is needed

Set Up Customer 

Options Meeting

10 Days

Scoping meeting is 

arranged

5 Days

30 Days

Supplemental Review Screens performed and 

results provided to Interconnection Customer

Pass screens go to Uniform 

Contract/Interconnection 

Agreement; Fail screens go to 

Scoping Meeting

If at any time a Facility Study or Transmission System Impact Study is deemed necessary, those agreements can be started in parallel with the 

System Impact Study.
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Agreement

20 Days

Utility

Return executed 

agreement, deposit and 

additional information

15 Days

45 Days

Study Performed and draft provided to 
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20 Days

Provide Comments

15 Days

Provide Facility Study 

Final Report

Provide Facility Study 
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Days from Application 

approved from 

Simplified or Fast Track 

Process; or 5 Days from 

Scoping Meeting

Utility

5 - 10 Days

5 Days

Provide System 

Impact Study 

Final ReportDeemed complete 

Application is received 

and is in Study Process 


